
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:51 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 068 Date: 29-Jul-2009 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 959

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Spoke to Greg Allen regarding class-one finish this morning and asked him to whip blast rather than dry
sack.
·Mehran and I toured the job
·MCM continued to form last deck in span 18 and strep stem and soffit forms in span 16 and 17
·EB Cantilever of the sky way structure at hinge EB to be lowered on Thursday 7/30/09 and jacked up on
Tuesday 8/4/09
·Met with Victor Maletic to discuss WB barrier rail profile grades
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